FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF NOVEMBER 2009

CONTRACTOR: KSC CONSTRUCTION.

ADDRESS: 2131 BANNISTER PL.

City, State ZIP: HONOLULU, HI 96819

Date: December 17, 2009

Contract No. 58135 [~

DAGS Job No. 12-14-7266

PROQJECT TITLE: BIRKHIMER TUNNEL SEWAGE IMPROVEMENTS

CONTRACT

ABasic Contract Amount $ 170,000.00
CHANGE ORDERS

Total % 8,009.00

Adijusted Contract Amount $ 178,009.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 170,000.00
Retained 5 11,400.00
Amourt Subject to Payment $ 158,600.00
Payments tc Date 5 139,780.00
Payments Now Due $ 18,820.00
Payment No. 4

Aemarks:

1. Computed and Checked by:

EFDR INSPECTION BRANCH USE
[ /T SUBMITTAL REGISTER [ /ﬁJOMMENCEMENTHEQwHEMENTS

IDUE MONTHLY:

[ #) PROJECT SCHEDULE - INITIAL & ONGOING

[/]( DAILY REPORTS [ #T PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST.

[%CONTHACT NUKMBER { //F‘HOJECT NAME & LODATION

[//] ALL SIGNATURES

Change Qrder Total
100.00% $ 8,009.00 5 178,009.00

$ 808.00 § 12,209.00
$ 7,20000 § 165,800.00
$ 5,841.00 $ 145,621.00
$ 1,359.00 3 20,179.00
CONTRACTOR:

Copy of Change Order for FIRST and any suhsequent partial
payment request for that change order is attached [ ]

2. §certify that the abovae bill is corract, just, that sayment has not been received, and all
payroll affidavits have been submitted, are currant, or propar deductive sxclusions have baen

% K M W e Ve 2/%-»;1 made ta this request.

ﬁ. Recomnfended: Project ecior or Engineer Date:
e /
ﬂ% 3 / 2/}/ e Name of Confractor

f’, Recommended: a Enginaar/Architect Data;
-r=s L /5‘/ (o
5. Apprm_lqd: N rh :Brancthh.iaI! of Distﬁgt_Enginmr ' ' Date:

The Public Works Admibistrator cgifies that change Eraérs*have?-n issued and the work performed

%M Lo JAN -5 2010

. iState Public Works Administrator Date:

KSC CONSTRUCTION

L 23T

¥ Date

By signatura /



DPW.-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public works

For the Month of: NOVEMBER 2009

CONTRACTOR: KSC CONSTRUCTION. Contract No.: 58135
PROJECT TITLE: BIRKHIMER TUNNEL SEWAGE IMPROVEMENTS DAGS Job No.: 12-14-7266
—
fa]
I&U) CONTRACT]
9 LICENSE BASIC CONTRACT] COMPL. BETN AMOUNT]
O |PBRIME CONTRACTOR (TRADE NO. AMOUNT} TO DAYE|% CMPL %, RETAINED
KSC CONSTRUCTION, General Contractor BC-29795 $178,009 $128,009f 100.00% 5% $6,400]A
S
][]lIlllIIl!|l!ItlIl]llII[llll]llIlilI!!li!IIIIIIIIDIII[JIIIIII[II!IIIIII!IEII'IIlllIIIIIliillllIIIIIIEIIIlilllllllllilllll[ilrl]lﬂ
SUBA
CONTRACT]
LICENSE BASIC SUB-CONTRACT, COMPL, AETN AMOUNT]
SUBCONTRACTOR TRADE NC. AMOUNT| TO DATE‘% CMPL] % BETAINED.
PAULS ELECTRICAL ELECTRICAL C-26840 $25,000 $25,000} 100.00% 10% $2,500
WONS PLUMBING PLUMBING 15-8948 325,000 $25,000| 100.00% 10% $2.500
10%
10%
#DIV/OL 0% $0
#DIV/O1 0% $0
#DIVO! % 30
#DHv/ot 0% S0
FRIVO 0% 30
#DiviQe 0% 20
#DIV/C! 0% 3G
#DIV/O! 0% %0
#OIV/Q) 0% $0
#DIV/Ot 0% 30
#DIV/Q) Q% 30
#DIV/OF 0% $0
#DIv/0l 0% $0
#DIV/Ot 0% 30
Total Retained from Subs $50.000 $50.,000 100% 10% $5.0001B
FEEEH T
| $11,400]

| certify that the above retentions are correct for this request.

Checked/Verified by:

KSC CONSTRUCTION

Name of Contractor /C_/

Initial - PfE);’ect Inspector or Engineer
[p-3>—09

By Signature Date /

NOTE:
Calumnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet



DPW-CIA 7/C6

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2009

CONTRACTOR: KSC CONSTRUCTION. Contract No.: 58135
PROJECT TITLE: BIRKHIMER TUNNEL SEWAGE IMPROVEMENTS DAGS Job No.: 12-14-7258
Q CHANGE
% ORDER
9 LICENSE CHANGE ORDER OMPL. RETN AMOLINT]
O |[PRIME CONTRACTOR TRAQE NO. . AMOUNT T_Q_ QATE Y% CI\JH:"LI °—/El _EI_EIAI_N_EQ
KSC CONSTRUCTION. BC 20795
#DIVIOE 0% $01A
HHHEEH - T
CHANGE
CRDER SUB
LICENSE CHAN RDER SUBL  COMPL.S BETN AMOUNT]
| SUBCONTRACTOR TRADE N__Q_ AMOUNT] TODATE|% CMPL % RETAINED,
PAUL'S ELECTRICAL ELECTRICAL C-26840 $6.490 $6,490 100% 10% 3849
WONS PLUMBING PLUMBING L.S-8948 $1.519 $1,519) 100,00% 10% 3152
30
#DINI0) 10% 0
HDIVOL 10% %0
#DIV/O! 10% 30
#DIV/0l 10% 30
#OIV/GL 0% 80
#DIVIO! 0% 30
#DIV/0! 10% §0
#DIV/O! 10% 30
DIV 10% $0
#DIVIQL 10% 50
#D1V/0! 10% $0
#DIV/O! 1% $0
#D1v/01 10% $0
#DIV/O! 10% $0
#OIV/Q! 10% $0
#DIVIO! 10% $0
Total Retained from Subs 580918

[ ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $809]

| certify that the ahove retentions are correct for this request.

CheckedVerifiad by:

K&C CONSTRUCTION

Name of Contractar M
/ 5 /2037 Initial - Projéct Inspector or Engineer
By Signature - / bata ¢

NOTE:
Columnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet




FORM DPW - C2
REV 1/o5

='MNTHLY EST'$J%6

STATE OF HAWAIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
STATEMENT OF CONTRACT TIME

FOR THE MONTH OF NOVEMBER 2009

PROJECT TITLE BIRKHIMER TUNNEL SEWAGE IMPROVEMENTS

LOCATION

DAGS JOB NO. 12-14-7266
CONTRACT DAYS

MONTH YEAR ELAPSED APPROVED NQN- COMMENT

{Calendar Days) WORK DAYS

JANUARY

FEBRUARY

MARCH

APRIL

MAY

JUNE

JULY

AUGUST 2009 5

SEPTEMBER 2009 30

QCTOBER 2009 31

NOVENMBER 2009 30

DECEMBER 2009 21

THIS PERIOD 51

PREVIOUSLY REPORTED 66

TOTAL TO DATE 117

ALL LISTED TIME AR

Revised Contract Completion Date

MNovernber 30, 2009

iE BY CALENDAR DAYS

Date of Notice to Proceed July 27, 2009
|Originat Contract Time 805¢.d.
*Extensions Granted to Date a7
a, Inclement Weather Olc.d.
h. Change QOrders 37|c.d. * All extensions of time shall be
¢. Others Ofc.d. previously approved under separate
Revised Contract Time 127]c.d. cover before being listed

Working Days Remaining Ojc.d.
Percent Contract Time Elapsed 100.00%
Percent Contract Completed to Date 100.00%

133309

ctor's Hepresemativ#

Date

[ 1 Cther

&
RECOMMEND APPROVAL: APPROVED:
: o)
Y e C=arza, 1/
Project Mispector | /  /Date 2« Chief, Ingpection Branch Date
rd
I;1ternal Use: [ ] Behind Lettertobe sent | | Change Crder Pending [ ) Material Deliveryis late [ | Funding pending




DEPARTMENT O

—N
L]

STATE OF HAWAII
F ACCOUNTING AND GENERAIL SERVICES

DIVISION OF PUBLIC WORKS

BILLING MONTH: MNovember-09

Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: STATE CIVIL DEFENSE - BIRKHIMER TUNNEL SEWER

IMPROVEMENTS

DAGS JOB NO.: 1 2-14-7266 CONTRACT NO.: 58135

CONTRACTOR: CHONG, KWANG SO0

VENDCR CODE: 27946901

Original Contract Payment Suffix: 1, 2
Suffi F Symbol

BO7-458M

Amount Earned Retainage Amount Due

$20,500.00  _$1,680.00  $/8820.00

Totals: $20,500.00 41,680.00 $18,820.00
Change Order Payment Suffix: 3
Suffix Fun mbaol Amount Earned Retainage ' Amount Due
03 BO6-456M $1,519.00 $160.00 $1,355.00
T T H
Totals: | $1,519.00 $160.00 $1,359.00
Grand Totak $22,019.00 %£1,840.00 $20,179.00
Lot Gpale-__1fa]z010
F 1
Verifﬂd By DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 27946901
Cost Code 3A1
Voucher No. \'[} 4 M ‘ L(
‘éié;. ety :

Verified By W lh‘\\l()

L}




